

UE24CS341A : Software Engineering

SOFTWARE ENGINEERING

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira


Food Surplus Redistribution Platform

Jira Scrum Backlog and Sprint Report

Prepared by	Bharath Hegde
SRN	PES1UG24CS114
Course	UE24CS341A : Software Engineering

1. Epics and Backlog Structure

The Jira project is organized into four Epics with their related User Stories.




The screenshot shows the Jira Backlog for the project "Food Bank Surplus Redistribution Platform 2". The backlog is organized into a sprint named "FBSRP2 Sprint 1" (25 Aug - 1 Sep) containing 17 work items. The items are grouped by epic on the left sidebar:

- Epic 1: Food Donation Management** (3 items):
 - FBSRP2-38 US-01 — Create Surplus Food Listing (In Progress)
 - FBSRP2-39 US-02 — Specify Food Quantity (Done)
 - FBSRP2-40 US-03 — Set Food Expiry Time (To Do)
- Epic 2 — Food Discovery & Reservation** (3 items):
 - FBSRP2-45 US-07 — View Food Batch Details (In Progress)
 - FBSRP2-46 US-08 — Select Pickup Window (To Do)
 - FBSRP2-47 US-09 — Validate Food Availability & Expiry (In Progress)
- Epic 3 — Food Expiry Management** (3 items):
 - FBSRP2-48 US-11 — Monitor Food Expiry (To Do)
 - FBSRP2-49 US-12 — Mark Batch Unavailable (To Do)
 - FBSRP2-50 US-13 — Remove Expired Batch (To Do)
- Epic 4 — Pickup Verification** (3 items):
 - FBSRP2-51 US-14 — Generate Pickup Verification Details (To Do)
 - FBSRP2-52 US-15 — Share Pickup Verification Details (To Do)
 - FBSRP2-53 US-16 — Identify Eligible Nearby Shelters (To Do)
- Epic 5 — Notification System** (3 items):
 - FBSRP2-54 US-17 — Check 5 km Radius (To Do)
 - FBSRP2-55 US-18 — Send Push Notification (To Do)
 - FBSRP2-56 US-20 — Verify Donor Account (To Do)
- Epic 6 — Authentication & Access Control** (2 items):
 - FBSRP2-57 US-21 — Verify Shelter Account (To Do)
 - FBSRP2-58 US-22 — Restrict Protected Actions (To Do)

All the Epics Together

Epic Boards with User Stories



The screenshot displays three Jira Epic Boards, each representing a different project area. Each board is organized into three columns: To Do, In Progress, and Done. User stories are listed within these columns, each with a title, a parent epic, and a unique ID.

- Epic 1: Food Donation Management (FBSRP2-31)**
 - To Do (1):** US-03 — Set Food Expiry Time (Parent: Epic 1: Food Donation Management, ID: FBSRP2-40)
 - In Progress (1):** US-01 — Create Surplus Food Listing (Parent: Epic 1: Food Donation Management, ID: FBSRP2-38)
 - Done (1):** US-02 — Specify Food Quantity (Parent: Epic 1: Food Donation Management, ID: FBSRP2-39)
- Epic 2: Food Discovery & Reservation (FBSRP2-33)**
 - To Do (1):** US-08 — Select Pickup Window (Parent: Epic 2: Food Discovery & Reserv..., ID: FBSRP2-46)
 - In Progress (2):**
 - US-07 — View Food Batch Details (Parent: Epic 2: Food Discovery & Reserv..., ID: FBSRP2-45)
 - US-09 — Validate Food Availability & Expiry (Parent: Epic 2: Food Discovery & Reserv..., ID: FBSRP2-47)
 - Done (0):**
- Epic 3: Food Expiry Management (FBSRP2-34)**
 - To Do (1):** US-12 — Mark Batch Unavailable (Parent: Epic 3: Food Expiry Management, ID: FBSRP2-49)
 - In Progress (2):**
 - US-11 — Monitor Food Expiry (Parent: Epic 3: Food Expiry Management, ID: FBSRP2-48)
 - US-13 — Remove Expired Batch (Parent: Epic 3: Food Expiry Management, ID: FBSRP2-50)
 - Done (0):**
- Epic 4: Pickup Verification (FBSRP2-35)**
 - To Do (1):** US-15 — Share Pickup Verification Details (Parent: Epic 4: Pickup Verification, ID: FBSRP2-52)
 - In Progress (1):** US-14 — Generate Pickup Verification Details (Parent: Epic 4: Pickup Verification, ID: FBSRP2-51)
 - Done (0):**

Epic and User Story Overview

Spaces

Food Bank Surplus Redistribution Platform 2 ...

Summary List Board **Backlog** Calendar Timeline Docs Forms Development +

Search backlog Filter

Epic ×

- No epic
- Epic 1: Food Donation Management
- Epic 2: Food Discovery & Reservation
- Epic 3: Food Expiry Management
- Epic 4: Pickup Verification
- Epic 5: Notification System
- Epic 6: Authentication & Access Control
- + Create epic

FBSRP2 Sprint 1 25 Aug – 1 Sep (17 work items) 0 0 0 Complete sprint ...

Item	Progress	Assignee
☒ FBSRP2-38 US-01 — Create Surplus Food Listing	Epic 1: Food Donat... In Progress	-
☒ FBSRP2-39 US-02 — Specify Food Quantity	Epic 1: Food Donat... Done	-
☒ FBSRP2-40 US-03 — Set Food Expiry Time	Epic 1: Food Donat... To Do	-
☒ FBSRP2-45 US-07 — View Food Batch Details	Epic 2 — Food Dis... In Progress	-
☒ FBSRP2-46 US-08 — Select Pickup Window	Epic 2 — Food Dis... To Do	-
☒ FBSRP2-47 US-09 — Validate Food Availability & Expiry	Epic 2 — Food Dis... In Progress	-
☒ FBSRP2-48 US-11 — Monitor Food Expiry	Epic 3 — Food Exp... To Do	-
☒ FBSRP2-49 US-12 — Mark Batch Unavailable	Epic 3 — Food Exp... To Do	-
☒ FBSRP2-50 US-13 — Remove Expired Batch	Epic 3 — Food Exp... To Do	-
☒ FBSRP2-51 US-14 — Generate Pickup Verification Details	Epic 4 — Pickup V... To Do	-
☒ FBSRP2-52 US-15 — Share Pickup Verification Details	Epic 4 — Pickup V... To Do	-
☒ FBSRP2-53 US-16 — Identify Eligible Nearby Shelters	Epic 5 — Notificati... To Do	-
☒ FBSRP2-54 US-17 — Check 5 km Radius	Epic 5 — Notificati... To Do	-
☒ FBSRP2-55 US-18 — Send Push Notification	Epic 5 — Notificati... To Do	-
☒ FBSRP2-56 US-20 — Verify Donor Account	Epic 6 — Authenti... To Do	-
☒ FBSRP2-57 US-21 — Verify Shelter Account	Epic 6 — Authenti... To Do	-
☒ FBSRP2-58 US-22 — Restrict Protected Actions	Epic 6 — Authenti... To Do	-

+ Create

Backlog Board

Spaces

Food Bank Surplus Redistribution Platform 2 ...

Summary List Board **Backlog** Calendar Timeline Docs Forms Development +

Search backlog Filter

Epic X

- No epic
- Epic 1: Food Donation Management
- Epic 2 — Food Discovery & Reservation
- Epic 3 — Food Expiry Management
- Epic 4 — Pickup Verification
- Epic 5 — Notification System
- Epic 6 — Authentication & Access Control
- + Create epic


☐ **FBSRP2 Sprint 1** 25 Aug – 1 Sep (17 work items) 0 0 0 Complete sprint ...

☒	FBSRP2-38	US-01 — Create Surplus Food Listing	Epic 1: Food Donat...	In Progress	-	
☒	FBSRP2-39	US-02 — Specify Food Quantity	Epic 1: Food Donat...	Done	-	
☒	FBSRP2-40	US-03 — Set Food Expiry Time	Epic 1: Food Donat...	To Do	-	
☒	FBSRP2-45	US-07 — View Food Batch Details	Epic 2 — Food Dis...	In Progress	-	
☒	FBSRP2-46	US-08 — Select Pickup Window	Epic 2 — Food Dis...	To Do	-	
☒	FBSRP2-47	US-09 — Validate Food Availability & Expiry	Epic 2 — Food Dis...	In Progress	-	
☒	FBSRP2-48	US-11 — Monitor Food Expiry	Epic 3 — Food Exp...	To Do	-	
☒	FBSRP2-49	US-12 — Mark Batch Unavailable	Epic 3 — Food Exp...	To Do	-	
☒	FBSRP2-50	US-13 — Remove Expired Batch	Epic 3 — Food Exp...	To Do	-	
☒	FBSRP2-51	US-14 — Generate Pickup Verification Details	Epic 4 — Pickup V...	To Do	-	
☒	FBSRP2-52	US-15 — Share Pickup Verification Details	Epic 4 — Pickup V...	To Do	-	
☒	FBSRP2-53	US-16 — Identify Eligible Nearby Shelters	Epic 5 — Notificati...	To Do	-	
☒	FBSRP2-54	US-17 — Check 5 km Radius	Epic 5 — Notificati...	To Do	-	
☒	FBSRP2-55	US-18 — Send Push Notification	Epic 5 — Notificati...	To Do	-	
☒	FBSRP2-56	US-20 — Verify Donor Account	Epic 6 — Authent...	To Do	-	
☒	FBSRP2-57	US-21 — Verify Shelter Account	Epic 6 — Authent...	To Do	-	
☒	FBSRP2-58	US-22 — Restrict Protected Actions	Epic 6 — Authent...	To Do	-	

+ Create

Jira Backlog Board

2. User Story Details



The screenshot displays the Jira interface for a project named "Distribution Platform 2". The main view is the "Backlog" tab, showing a list of user stories for the current sprint, "FBSRP2 Sprint 1" (25 Aug - 1 Sep). The stories are listed with their IDs, titles, and progress status. The first story, "US-01 — Create Surplus Food Listing", is highlighted.

ID	Title	Progress
FBSRP2-38	US-01 — Create Surplus Food Listing	In Progress
FBSRP2-39	US-02 — Specify Food Quantity	Done
FBSRP2-40	US-03 — Set Food Expiry Time	To Do
FBSRP2-45	US-07 — View Food Batch Details	In Progress
FBSRP2-46	US-08 — Select Pickup Window	To Do
FBSRP2-47	US-09 — Validate Food Availability & Expiry	In Progress
FBSRP2-48	US-11 — Monitor Food Expiry	To Do
FBSRP2-49	US-12 — Mark Batch Unavailable	To Do
FBSRP2-50	US-13 — Remove Expired Batch	To Do
FBSRP2-51	US-14 — Generate Pickup Verification Details	To Do
FBSRP2-52	US-15 — Share Pickup Verification Details	To Do
FBSRP2-53	US-16 — Identify Eligible Nearby Shelters	To Do
FBSRP2-54	US-17 — Check 5 km Radius	To Do
FBSRP2-55	US-18 — Send Push Notification	To Do
FBSRP2-56	US-20 — Verify Donor Account	To Do
FBSRP2-57	US-21 — Verify Shelter Account	To Do
FBSRP2-58	US-22 — Restrict Protected Actions	To Do

The right-hand panel shows the detailed view of the selected user story, "US-01 — Create Surplus Food Listing". It includes a description, attachments, subtasks, linked work items, and agents.

Description: As a donor, I want to create a surplus food listing so that shelters can see available food.


Attachments: Add attachment

Subtasks: Add subtask

Linked work items: Add linked work item


Agents: Uses AI. Verify results. Start work

3. Priorities and Story Points




User Stories with Story Points and Priority

Backlog Work and Sprint Overview



Priority Breakdown


Status Overview



Work Types: Epics, Stories and Tasks in the Sprint Backlog

4. Sprint Analytics

The chart shows completed work, the ideal guideline and the total work scope in story points for the sprint.



Sprint Burnup Chart